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1 B51 FT5100 DOE-OP B51 EIR & Related Efforts DCM Completed JPH Cronin (blank) (blank) 1,370        1,370        1,370        -        3 01/00/00 1

2 FT52 DOE-OP B51: Revise CD1/CD2 Documents DCM Completed JPH Cronin (blank) (blank) 1,636        1,636        1,636        -        3 01/00/00 2

3 FT53 DOE-OP B51: Post CD1 Hiatus Efforts DCM Completed JPH Cronin (blank) (blank) 169            169            169            -        3 01/00/00 3

4 FT542 DOE-OP B51 Project Integration DCM Completed JPH Cronin (blank) (blank) 2                2                2                -        3 01/00/00 4

5 FT8A ARRA B51-Final Engr/Demo (ARRA) DCM Close Out JPH Cronin (blank) (blank) 14,301      14,301      14,301      -        3 01/00/00 5

6 FT8B DOE-OP B51-Final Engr/Demo (Non-ARRA) DCM Close Out JPH Cronin $2.24M de-ob in June; ~$214K balance pending de-ob (blank) 32,523      30,283      30,069      214       1 02/22/12 6

7 B51 Total 50,000      47,760      47,547      214      16 02/22/12 7

8 NRP FX1300 DOE-OP NERSC Relocation Project DCM Const SS Martinez NTP issued Allow more time for financial approval and award of design contract. 19,980      2,500        759            2,569   1 06/30/15 8

9 NRP Total 19,980      2,500        759           2,569   1 06/30/15 9

10 SP2 FC8200 Non-Cap Prepare Seismic Ph2 CDR (NC) DCM Completed RCS Heffernan (blank) (blank) 1,103        1,103        1,103        -        3 01/00/00 10

11 FV8100 DMR Prepare Seismic Ph2 CDR (DMR) DCM Completed RCS Stanton (blank) (blank) 1,152        1,152        1,152        -        3 01/00/00 11

12 FN9200 DOE-Const Seismic Safety Ph 2 (PED) DCM Completed RCS Heffernan (blank) (blank) 9,680        9,680        9,680        -        3 01/00/00 12

13 FN93A ARRA Seismic Ph2 - Constr (ARRA) DCM Close Out RCS Galvin B74 substantially complete Ensure designer utilizes LBNL numbering on plans and specs. Reduce 

attic stock requirements in specs.

15,000      15,000      15,000      -        3 07/31/12 13

14 FN93B DOE-Const Seismic Ph2 - Constr(Non-ARRA) DCM Const RCS Heffernan GPL steel and concrete decks complete, 2nd Floor MEP in progress, 

CUP foundation installed.  B85 drilling commences end of August.

B85 unmapped utilities required redesign; spend more time scanning 

utilities prior to designing.

69,880      69,880      34,469      4,199   1 01/31/14 14

15 none (blank) Seismic Phase 2 - OPC DCM Planning RCS Heffernan (blank) (blank) 225            -             -             -        3 01/00/00 15

16 SP2 Total 97,040      96,816      61,405      4,199   16 ########### 16

17 UTBF FT0100 ARRA User Test Bed Facility CDR DCM Close Out RCS Sanen (blank) (blank) 200            200            195            -        3 01/00/00 17

18 FN0100 ARRA User Test Bed Facility (ARRA) DCM Const RCS Sanen NTP issued 6/12/12 Unique project - building science.  Should have held more meetings 

with scientists to confirm and quantify their needs.

15,700      15,700      2,554        1,411   1 12/23/13 18

19 UTBF Total 15,900      15,900      2,749        1,411   4 12/23/13 19

20 (blank) FD1115 Royalties B55 - PET Scanner DCM Close Out BB Dovichi Scanner is operational; optional entry door added to scope (blank) 661            661            639            -        3 03/23/12 20

21 FD1121 Prog GPP Site - Gate Access Control DCM Const KTH White Gates are installed (blank) 900            900            264            59         1 10/01/12 21

22 FP1110 IGPP B77 Magnetic Measurement Fac DCM A&E KTH Taylor Contractor mobilized; materials & equipment ordered (blank) 2,041        777            259            -        2 11/27/12 22

23 FP1200 IGPP B45 Seismic Upgrade DCM Const DAN Nielsen Steel erected with roof deck in place Excavation work presents additional risks; e.g. unknown conditions, 

additional A&E and construction effort, added costs

1,670        1,570        925            55         2 10/11/12 23

24 FPA201 IGPP B84 2nd/3rd Floor Lab Upgrades DCM A&E BB McCutchan A&E/Initial demo in FY12 Unexpected discovery of an uncontrolled electrical hazardous energy 

source on Aug 21 under review.

6,066        835            387            33         2 08/06/13 24

25 FPA202 IGPP B74 Trailers - Construction DCM Const BB Dovichi (blank) (blank) 875            875            54              40         2 09/07/12 25

26 FR1119 MII B67 Boiler Replacement DCM Const KTH Taylor Schedule has improved for 9/30 completion (blank) 1,203        1,203        596            73         2 08/20/12 26

27 FV1007 DMR B62 12kV Equipment Replacement DCM Close Out BB Dovichi B62 12kV system re-energized Aug 6 (blank) 1,907        1,644        1,013        67         2 07/13/12 27

28 FX1600 DOE-OP OSF NERSC N7 Site Preparation DCM Const DAN Nielsen NTP issued Google Docs not robust enough for RFP to external users, access not 

flawless. FTP site supports larger document files.

2,801        2,801        209            -        4 06/30/13 28

29 WEF516 ARRA/GPP B62 ARRA - Phase 2 DCM Const BB Galvez (blank) (blank) 2,800        2,800        1,742        154       1 12/31/12 29

30 FCA228 Non-Cap B90/4th Fl. Cubicles/Refresh DCM Close Out BB Dovichi (blank) (blank) 715            575            263            25         2 09/26/12 30

31 FCH200 Non-Cap ESD B74 Moves DCM Const RCS Galvin Lab moves scheduled to start in August (blank) 866            866            28              53         2 09/28/12 31

32 FRA229 MII B6 Waterproofing Phase II DCM Pre-Const KTH White Louvres are in fabrication (blank) 456            424            0                81         2 09/30/12 32

33 (blank) Total 22,961      15,932      6,381        640      27 ########### 33

CONT TYPE
EXPLANATION

1              Contingency balance is the portion of TPC that is assigned as contingency and not yet utilized.  This type is generally used in reporting Line Item or Direct-funded projects.

2              Contingency balance is the portion of Current Funding that is assigned as contingency and not yet utilized.  This type is generally used in reporting Indirect-funded projects.

3              No contingency is currently available or remaining.

4              Contingency is held ouside of the project (not in TPC or Current Funding).
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